
EPAS SCHEDULE FY2006                                         
Compliance Assessment         Region Loc Start Date End Date

Fort Eustis NERO/AMC CONUS 9-Jan-06 19-Jan-06
Redstone Arsenal SERO CONUS 27-Feb-06 3-Mar-06
Hawaii Installations PARO CONUS 6-Mar-06 17-Mar-06
Red River SERO/AMC CONUS 6-Mar-06 10-Mar-06
Radford AAP NERO/AMC CONUS 13-Mar-06 17-Mar-06
Fort McCoy NWRO CONUS 27-Mar-06 31-Mar-06
Iowa AAP AMC CONUS 10-Apr-06 14-Apr-06
Walter Reed Army Medical Center MEDCOM CONUS 17-Apr-06 21-Apr-06
Fort Knox SERO CONUS 24-Apr-06 28-Apr-06
Aberdeen Proving Ground NERO/AMC CONUS 15-May-06 19-May-06
Deseret Chemical Depot NWRO/AMC CONUS 5-Jun-06 16-Jun-06
Fort Drum NERO/AMC CONUS 19-Jun-06 23-Jun-06
Fort Carson NWRO CONUS 24-Jul-06 28-Jul-06
Fort Huachuca SWRO CONUS 14-Aug-06 18-Aug-06
Heidelberg EURO OCONUS 5-Feb-06 10-Feb-06
Bamberg EURO OCONUS 5-Mar-06 10-Mar-06

EMS Audit                     Region Loc Start Date End Date
Fort Carson NWRO CONUS 6-Mar-06 10-Mar-06
Fort Polk SWRO CONUS 6-Mar-06 10-Mar-06
Fort Riley NWRO CONUS 15-May-06 19-May-06
Fort Benning SERO CONUS 29-Jul-06 1-Aug-06
Carlisle Barracks NERO CONUS TBD TBD
Fort Detrick NERO CONUS TBD TBD
Fort Eustis NERO CONUS TBD TBD
Fort Lewis NWRO CONUS TBD TBD
Red River SERO/AMC CONUS TBD TBD
Sierra Army Depot AMC CONUS TBD TBD
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